Previous references.

85 1- 2 Li.

1888-

~~1904 5~~

L R.

(~~Rewritten~~)

L R · 58-88

P. File No. ~~84~~

~~of 1892-3~~

25-26

Later references.

(8)

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. ~~34 & 35~~ 25-26.

PART B FOR December 89

SUBJECT.

Report of completion of the fixing of an iron pipe sluice to irrigate Ananthachar's lands S. no. 15 in the Holahundi village, Heggaddevankote Taluk.

FILE No. Pet. 84 of 1892-93.

Irrigation of Ananthachar's land Survey No. 15 in the Holchundi village, Heggaddevankote Taluk.

34 From the Deputy Commissioner of the Mysore District, letter No. 406, dated the 29th November 1904.

States that the fixing of a 5" cast iron pipe sluice to irrigate Ananthachar's land has been completed and that the recovery of the cost thereof from the party concerned is under correspondence.

35 To the Deputy Commissioner of the Mysore District, No. R. 5388, dated the 19th December 1904.

Records with the observation that Government note with dissatisfaction, the delay in the completion of this work, which was ordered to be carried out so far back as 1898 and in the recovery of the cost thereof from the party concerned.

G. R. S. 11] 1904-5.

GENERAL AND REVENUE SECRETARIAT.

(Rev: Mis:)

NOTES.

Rev: File No. 84 of 1892-3.

FILE HEADING.

Irrigation of Anantachar's lands survey No. 15 in the Holethundi Village, Heggadadevankote Taluk

From The Deputy Commissioner, Mysore District.

No. 406 Dated the 29th Nov. 1904 Received 3rd Dec. 1904

Diary No. 413 | Enclos. | Spare Copies. | Serial No. 34.

BRIEF ABSTRACT OF LETTER.

States that the ~~construction~~ fixing of a 5" Cast-iron pipe sluice to irrigate Ananthachar's land has been completed and that the recovery of the cost thereof from the party concerned is under correspondence

NOTES AND ORDERS.

In Govt Proceedings No. $\frac{106\ 36-7}{P.7.84-92}$ dated the 6th May 1898, one Rangaiengar was ordered to fix a pipe of 5" and to dig a channel to irrigate the whole extent of Survey No. 15 and

Note A.

NOTES—First sheet

MGCPB—25,000—18-8-04

Serial No.

the Deputy Commissioner in consultation with the Ex. Engineer was asked to report the completion of this arrangement. In 9-2-1900 Anantachar, the holder of land S. No. 15 complained, that no steps were taken to give effect to the ~~Govt Order~~ above mentioned Govt. Order. In his letter dated the 18th Nov. 1902, the Deputy Commissioner states, that the Ex. Engineer Nagar Divn was requested to get the work done and that the Amildar was directed to recover the cost as a revenue demand. In his letter No. dated 29th Nov. 1902, after several reminders ending with No. 4060 / 84-92-25, the Deputy Commissioner states that the work of fixing a 5" C.I. pipe sluice to Anantachar's land has been completed and that the recovery of the cost thereof from the party concerned is under correspondence.

NOTE—Contn. sheet.

MGCPB—20,000—1-11-04.

Serial No. 35.

To the Dy. Conr. of the Income Tax
Letter No: R 5388 of 19.12.04.
Records + notes with dissatisfaction
the delay in the completion of this work
which was ordered to be carried out in

I. Diary 3/12 Del. 9/11 Sent d/s

SL 34

1904 Pet-File No. 84 P 92-3.

From

M Kantaraj Urs Esqr BA
Deputy Commissioner
Mysore Dist

SL 25

To

B Venkatavaradacharyar Esqr
Secretary to the Govt of Mysore
General Revenue Department

Dated 29
Despatched November 1904
Received
General No. 406
No.

Enclosure No. -

States that the Construction of a 5" Cast iron pipe Sluice to irrigate Kantaraj's lands has been completed—

R0406 4137 Deputy Commissioners
P.1. Rev Office, Mysore District

Dated Mysore 29 November 1904.

To

B. R. Venkatavaradiengar Esq:
Secretary to the Government
of Mysore, General and
Revenue Department.

Sir,

With reference to your order
No. 10636-7 / Rev 84-92 dated 7th May 1898 and subse-
-quent reminders ending with No. 4060 / 84-92-25
of 10th November 1904, calling for report
on the completion of measures to irrigate
Survey No 15 of Holebunde Village, Heg-
-gaddevankote Taluk, I have the honor
to invite said reference to this office
letter No 5 dated 24th May 1902, and to state
that the Executive Engineer, Mysore Divi-
-sion states (docket No. 42 / 5-80 of 9-2-04) that
the work of constructing a 5" cast iron
pipe sluice to irrigate Amanta Cher's land
has been completed, and that the

recovery

recovery of the cost thereof from the
party concerned is under correspondence.

I have the honor to be,
Sir,
Your Most obedient Servant,

Deputy Commissioner
of Mysore.

3

G.R.S. 28]

~~Ref.~~ File No. ~~84~~ 5870
Serial No. ~~85~~ 26

Diary No. of letter replied to _____

Proceedings of the Government of His Highness the Maharaja of Mysore.

GENERAL AND REVENUE SECRETARIAT.

( )

Ⓐ Flag A.

, the 190

Date of issue _____

Signed by _____

READ.—

1. Government Proceedings Ⓑ
No. 10636-7
P.7. 84-92, dated the
6th May 1898, ordering
that Rangaraiengar should
fix a pipe of 5 inches

~~ORDER THEREON.—No.~~

and fix a channel to
irrigate the whole ~~extent~~
of the Survey No. 157 and
stating that Anantachar,
the holder of ~~land in~~ that
~~the~~ Survey No. 157 showed
submit to this arrange-

over

in the Holéhundi
village in the
Hóladevanakote
Taluk.

Ⓑ
15/12/98

15/12
to 4 B

SUBJECT

MGCPB—3,000—11-9-04

ment, and that the Deputy Commissioner should, in consultation with the Executive Engineer, report the completion of this arrangement.

2. Petition No 1590, dated the 9th Feb. 1900, from Anantachar stating that no steps were taken to give effect to the said Govt Order No 10636—7 / P.F. 84-92 dated the 6th May 1898.

3. Letter No 406, dated the 29th November 1904, from the Deputy Commissioner of the Mysore District stating that the work of constructing a 5" cast-iron pipe sluice has been completed, and that the recovery of the cost thereof from the party concerned is under correspondence

G.R.S. 27]

GENERAL AND REVENUE SECRETARIAT.

(*Continuation Sheet draft form.*)

No. 5388 Rev. Mis. Dt. 9235-9 19.12.04

Cora Thurn.

Received.

Govt: ~~viewed~~ note with great dissatisfaction the delay in the completion of this work, which was ordered & carried out so far back as 6th May 1898, & the recovery of the cost thereof from the person concerned ~~& observe~~

To. 17/12/04 ~~[illegible]~~

Secy 16.12.1904

17/12/04

To. The Dy Commissioner Mysore District.

examined.

17/12.

Typed on 16.12.04.